

Minutes of the Development Review meeting held on 26-08-2014 at 04: 30 pm
at the Conference Hall of DM's office , Khowai.

Officials present in the meeting are:

1. The District Magistrate & Collector, Khowai.
2. The Addl. Magistrate & Collector, Khowai.
3. The District Welfare Officer, Khowai.
4. The Member Secretary, DWSC, Khowai.
5. The Block Development Officer, Khowai R.D. Block.
6. The Block Development Officer, Padmabil R.D. Block.
7. The Block Development Officer, Tulashikhar R.D. Block.
8. The Block Development Officer, Teliamura R.D. Block.
9. The Block Development Officer, Mungiakami R.D. Block.
10. Mr. Bipul Barman, P.O for the Block Development Officer, Kalyanpur R.D. Block.

The DM & Collector, Khowai, initiated the discussion by welcoming all the participants present in the meeting. Thereafter, threadbare discussions were held on various issues and decisions were taken as under:-

1. IHHL: IHHL for both APL & BPL should get priority and be completed within time frame as indicated in Annexure 1,2,3. Baseline Survey to be completed by 10/09/2014 as decided earlier and to be uploaded. Report in Govt of India for completed IHHL to be supplied by the BDOs early.
2. At least 60 % of houses under TGHS be completed by 10/09/2014 since fund already received by all BDOs. Fund for 2014-15 IAY houses has been released. BDOs are to ensure expenditure.
3. E-ROR must be linked with UIDAI. Also job cards & bank accounts are to be linked with UIDAI.
4. Any work since 2011-12, 2012-13 not completed, if any be reported by 27/08/2014.
5. BDOs should report as to any dispute regarding any project within their Block areas.
6. CICs/Computer rooms must be kept clean.
7. Citizen Charter, displayed in front of their offices, requires updation.
8. All Blocks will be inspected by The District Magistrate & Collector, Khowai, The Addl. Magistrate & Collector, ~~and~~ Khowai by minimum 15 days notice. All records for this purpose may be kept ready.
9. BDOs are to spend MGNREGA money by 05/09/2014 to upload in MIS, so that 60% expenditure is incurred and proposal for 2nd installment is sent in time from this office.
10. BDOs are to ensure submission of monthly tour diary to this office by 10th of the following month along with synopsis.
11. BDO TLS/PDB to explore the possibility of staying in their respective BHQ. They may send proposal for construction of Govt Qtrs to this office.

The meeting ended with thanks to all.



(N. Darlong, IAS)

District Magistrate & Collector
Khowai, District Tripura.

Government of Tripura
Office of the District Magistrate & Collector
Khowai District: Tripura

F.IV(23)/DM/KH/DEV/2012 / 7573-81

Dated :- 27/08/2014

Copy to all concerned.



(N. Darlong, IAS)

District Magistrate & Collector
Khowai District: Tripura.



IHHL-BPL (2012-13)Annexure - 1

(Reporting 26.08.2014)

SL No.	Block	Total No. of IHHL(BPL) for which fund was placed (NBA + MGNREGA)			Total No. of IHHL (BPL) constructed	Balance to be constructed	Target Date	Remarks
		Target	Amount of (@ ₹5100) NBA share	Amount of (@ ₹4500) REGA share				
1	Padmabil	348	17.75	15.66	348	0		U/C given
2	Khowai	210	10.71	9.45	210	0		
3	Tulashikhar	507	25.86	22.82	94	413	15-Sep	
4	Kalyanpur	90	4.59	4.05	87	3	31st Aug.	
5	Teliamura	0	0.00	0.00	0	0		
6	Mungiakami	0	0.00	0.00	0	0		
Total=		1155	58.91	51.98	739	416		

IHHL-APL (2012-13)

SL No.	Block	Total No. of IHHL(APL) for which fund was placed (NBA + MGNREGA)			Total No. of IHHL (APL) constructed	Balance to be constructed	Target Date	Remarks
		Target	Amount of (@ ₹5100) NBA share	Amount of (@ ₹4500) REGA share				
1	Padmabil	1438	0.00	0.00	1438	Nil		U/C given
2	Khowai	0	0.00	0.00	0	Nil		
3	Tulashikhar	842	0.00	0.00	145	697	15th Sept.2014	
4	Kalyanpur	0	0.00	0.00	0	Nil		
5	Teliamura	0	0.00	0.00	0	Nil		
6	Mungiakami	0	0.00	0.00	0	Nil		
Total=		2280	116.28	0.00	1583	697		



(Reporting 26.08.2014)

IHHL-BPL (2013-14)

Anexure - 2

SL No.	Block	Total No. of IHHL(BPL) for which fund was placed (NBA + MGNREGA)			Total No. of IHHL (BPL) constructed	Balance to be constructed	Target Date	Remarks
		Target	Amount of (@ ₹5100) NBA share	Amount of (@ ₹4500) REGA share				
1	Padmabil	84	4.28	3.78	84	0		GCI Sheet received
2	Khowai	178	9.08	8.01	162	16	31st August	
3	Tulashikhar	179	9.13	8.06	17	162	31 st August	
4	Kalyanpur	179	9.13	8.06	0	179	10th Sept. '14	
5	Teliamura	178	9.08	8.01	152	26	31nd August	
6	Mungiakami	179	9.13	8.06	179	0	U/C submitted	
Total=		977	49.83	43.97	594	383		

IHHL-APL (2013-14)

(Reporting
26.08.2014)

SL No.	Block	Total No. of IHHL(APL) for which fund was placed (NBA + MGNREGA)			Total No. of IHHL (APL) constructed	Balance to be constructed	Target Date	Remarks
		Target	Amount of (@Rs.5100) NBA share	Amount of (@Rs.4500) REGA share				
1	Padmabil	653	0.00	0.00	585	68	31stAugust '14	
2	Khowai	0	0	0	0	0		
3	Tulashikhar	0	0	0	0	0		
4	Kalyanpur	0	0	0	0	0		
5	Teliamura	0	0	0	0	0		
6	Mungiakami	0	0	0	0	0		
Total=		653	0.00	0.00	585	68		

27/8/14

Annexure-3

IHHL-BPL (2014-15)

(Reporting 26.08.2014)

SL No.	Block	Total No. of IHHL(BPL) for which fund was placed (NBA + MGNREGA)			Total No. of IHHL (BPL) constructed	Balance to be constructed	Target Date	Remarks
		Target	Amount of (@ ₹5100) NBA share	Amount of (@ ₹5400) REGA share				
1	Padmabil	111	5.66	5.99	0	111	20th Sept.	
2	Khowai	77	3.93	4.16	0	77	Nov-14	
3	Tulashikhar	190	9.69	10.26	0	190		
4	Kalyanpur	109	5.56	5.89	0	109		
5	Teliamura	201	10.25	10.85	0	201		
6	Mungiakami	112	5.71	6.05	0	112		
Total=		800	40.80	43.20	0	800		

IHHL-APL (2014-15)

SL No.	Block	Total No. of IHHL(APL) for which fund was placed (NBA + MGNREGA)			Total No. of IHHL (APL) constructed	Balance to be constructed	Target Date	Remarks
		Target	Amount of (@ ₹5100) NBA share	Amount of (@ ₹5400) REGA share				
1	Padmabil	80	5.886	0	0	80	Nov'14	
2	Khowai	80	10.854	0	0	80		
3	Tulashikhar	80	6.048	0	0	80		
4	Kalyanpur	80	43.2	0	0	80		
5	Teliamura	80	0	0	0	80		
6	Mungiakami	80	0	0	0	80		
Total=		480	24.48	25.92	0	480		

[Handwritten signature]

Construction of AWC Toilet (2013-14)

SL No.	Block	Total No. of AWC for which NBA & MGNREGA has been placed			Total No. of AWC toilet constructed.	Balance AWC toilet to be constructed	Target Date	Remarks
		Target	Amount of (@ ₹10000) NBA share	Amount of (@ ₹7147) REGA share				
1	Khowai	18	1.80	1.29	17	1	31st August'14	
2	Padmabil	77	7.70	5.50	77	0		
3	Tulashikhar	102	10.20	7.29	95	7	31st August'14	
4	Kalyanpur	7	0.70	0.50	7	0		
5	Teliamura	56	5.60	4.00	52	4	31st August'14	
6	Mungiakami	55	5.50	3.93	39	16	30th Sept.'14	
Total=		315	31.50	22.51	287	28		